
ABSTRACT 

Nowadays, the usage of cold-formed steel is quite common in some developed 

countries especially in building construction. However, in Malaysia, cold-formed steel 

construction is still considered as a new construction method. In local construction 

industry, cold-formed steel is only commonly seen in roof truss construction. In 

traditional construction method, reinforced concrete construction is still greatly favoured 

by local construction industry. 

There are some barriers that limit the usage of cold-formed steel in Malaysia. The 

first barrier is market perception that cold-formed steel is a relatively expensive 

material. Secondly, the local design engineers and architects have limited knowledge 

exposure to cold-formed steel. Thirdly, local market lacks of information about the cold- 

formed steel construction in time and cost aspects. So, local market still prefers the 

familiar traditional method. 

The aim of this research is to study the potential use of cold-formed steel in 

Malaysian construction industry as compared with traditional construction method, 

reinforced concrete construction. A comparison was done with 2 principles of project 

management criteria for a successful project, time and cost. An interview was conducted 

with consulting engineers, contractors, developers, material suppliers and architects on 

the market reactions towards cold-formed steel. 

This research was conducted based on real life reinforced concrete structure 

project in Sarawak. Based on the practice of low-cost housing project, the time to 

complete the project and the total cost for the project were estimated based on the 

experience of site engineers. The design of cold-formed steel framed structure was based 

on the dimensions of the reinforced concrete structure. Time and cost estimates were 

carried out based on a pilot project in Kuching. Costing and time estimation could be 

derived from the sizes of development for both cold-formed steel and reinforced concrete 

project. 
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Comparative analysis showed that the time for cold-formed steel construction was 

relatively shorter than the reinforced concrete construction. From cost aspect, the 

material cost for the cold-formed steel construction method was slightly more expensive 

than the reinforced concrete construction method. However, labour, cost of plant and 

machinery for the cold-formed steel construction are cheaper than the reinforced 

concrete construction. Generally, the total construction cost of cold-formed steel 

construction was still higher than the reinforced concrete construction. 
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ABSTRAK 

"Pengunaan Struktur Keluli Gelek Sejuk dalam Industri Pembinaan Tempatan 

- Kajian Masa dan Kos" 

Pada masa kini, kegunaan dalam pembinaan rangka keluli gelek sejuk adalah 

umum di negara-negara maju terutamanya dalam industri pembinaan. Tetapi, 

pembinaan ini masih dianggap sebagai cara pembinaan baru di Malaysia. Dalam 

industri pembinaan tempatan, keluli gelek sejuk hanya digunakan dalam bidang 

pembinaan kekuda bumbung bagi sesebuah bangunan. Cara pembinaan tradisional, 

pembinaan konkrit bertulang masih banyak digunakan dalam industri pembinaan 

tempatan. 

Terdapat beberapa halangan yang menghadkan pengunaan keluli gelek sejuk di 

Malaysia. Halangan pertama ialah pasaran tempatan sentiasa menganggap harga keluli 

gelek sejuk adalah lebih tinggi. Kedua, jurutera pereka dan arkitek tempatan mempunyai 

pengetahuan terhad tentang pembinaan ini. Ketiga, pasaran tempatan tidak ada 

maklumat yang mencukupi tentang persembahan pembinaan keluli gelek sejuk dalam 

aspek masa dan kos. Jadi, pasaran tempatan masih banyak menggunakan cara 

pembinaan tradisional. 

Tujuan utama penyelidikan ini ialah membandingkan potensi pengunaan keluli 

gelek sejuk dalam industri pembinaan Malaysia dengan cara pembinaan tradisional, 

pembinaan konkrit bertulang. 2 aspek projek pengurusan, i. e. masa dan kos telah 

dibandingkan. Sebelum perbandingan, tem. uduga dengan jurutera pereka, kontraktor, 

pembina tempatan, pembekal bahan mentah dan arkitek telah diadakan untuk 

mengetahui reaksi pasaran terhadap keluli gelek sejuk. 

Penyelidikan ini dijalankan dengan menggunakan projek sebenar konkrit 

bertulang di Sarawak. Dengan project rumah kos rendah ini, masa untuk pembinaan 

dan kos untuk projek ini dapat dijangka dengan pengalaman jurutera. Struktur rangka 

keluli gelek sejuk direka mengikut dimensi yang sama dengan struktur konkrit 
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bertulang. Jangkaan masa dan kos projek dibuat berdasarkan projek pertama keluli 

gelek sejuk di Sarawak. Selain ini, jangkaan masa dan kos untuk saiz projek yang 

berlainan dijalankan. Kos tersebut termasuk kos bahan mentah, kos pemasangan, kos 

pekerja, kos penyewaan alat dan mesin dan kos rekaan. 

Merujuk kepada keputusan penyelidikan ini, masa pembinaan untuk keluli gelek 

sejuk adalah lebih pendek daripada pembinaan konkrit bertulang. Bagi aspek kos, kos 

bahan mentah untuk pembinaan keluli gelek sejuk adalah lebih tinggi daripada 

pembinaan konkrit bertulang. Tetapi bagi kos pekerja dan kos penyewaan alat dn mesin 

untuk pembinaan keluli gelek sejuk adalah lebih rendah daripada pembinaan konkrit 

bertulang. Secara keseluruhan, jumlah kos projek bagi pembinaan keluli gelek sejuk 

adalah lebih tinggi daripada pembinaan konkrit bertulang. 
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